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Fast -Track Building Demolition
Nissequogue River State Park and

Former Kings Park Psychiatric Center

Demolition Plan 
�±List of Buildings

- The Base Bid Buildings

- The Alternate Bid Buildings (added as funding allows)

Base Bid Buildings
�9 35 - Administrative Staff Residence

�9 36 - Administrative Staff Residence

�9 55 - Clubhouse

�9 57 - Maintenance

�9 59 - Power Plant/Medical Records

�9 60 - Shoe Shop

�9 122 - Wards 51 and 52

�9 123 - Dining Hall (Wards 53 and 54)

�9 Barge

Alternate Bid Buildings (priority order)
�9 Alternate 1 - 56 - Cafeteria/General Store

�9 Alternate 2 - 82 - Morgue

�9 Alternate 3 - 47 and 48 - Grounds Department

�9 Alternate 4 - 6 - Power House "Remains"

�9 Alternate 5 - 5.1 - Salt Shed

�9 Alternate 6 - 29.1 - Smoke Stack

�9 Alternate 7 - 29.2 - Tank

�9 Alternate 8 - 29.3 - Piers

�9 Alternate 9 - 23 - Day Treatment

Controlled Demolition Buildings in RED


